D3I TENATIVE MILESTONE SCHEDULE

Anticipated Event	Completion Date
Acquisition Strategy Industry Day	Late Jan 2011
Issue Draft Sections L and M of DRFP	28 Feb 2011
DRFP Industry Day	24 Mar 2011
Issue Final RFP	15 May 2011
Proposals Due	06 Jul 2011
SSA Decision	21 Nov 2011
Draft Contract Documents	04 Dec 2011
Award	30 Dec 2011

DISTRIBUTION A. Approved for public release; distribution unlimited.